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INTRODUCTION 

The Joseph Creek and Upper Grande Ronde River subbasins have recently 
been examined as part of a Grande Ronde Basin study undertaken by the 
Confederated Tribes of the Umatilla Indian Reservation (CTUIR) and Oregon 
Department of Fish and Wildlife (ODFW). The study, funded by the Bonneville 
Power Administration (BPA), was designed to "compile, by major drainage, 
the basic information necessary to identify, evaluate, prioritize, and 
recommend site-specific solutions to major problems impacting the anadromous 
salmonid resource and fisheries", and 
for the study area" (CTUIR, 1984). 

"prepare an integrated overall plan 
The identification, prioritization, 

and implementation of habitat work within these subbasins represents a 
consensus among field staff from State, Tribal, and Federal entities (Tables 
1 and 2). 

The Joseph Creek subbasin has historically been an excellent producer 
of summer steelhead, and the Upper Grande Ronde River subbasin an excellent 
producer of both summer steelhead and spring chinook. Unfortunately, 
summer steelhead redd counts from 1970 through 1984 indicated a severe 
reduction in numbers of spawning adults returning to these subbasins; 
returns for the past three years, however, indicate a reversal in this 
trend (Table 3). Spring chinook redd counts indicate that returns to 
the Upper Grande Ronde River subbasin remain well below those observed 
in the late 1960's and early 1970's (Table 4). Reasons for declines of 
anadromous fish during the mid-1970's and early 1980's include: 

problems with passage at mainstem Columbia and Snake River dams, 
user demands for the fishery rescurce, and 

3) degradation of spawning and rearing habitat. 

Considerable effort and money has already been put into resolving mainstem 
dam passage problems and controlling ocean and river harvest of these 
stocks. There are now indications these efforts are resulting in increased 
numbers of adult summer steelhead, and to a lesser degree spring chinook, 
returning to their native spawning grounds in lower Snake River tribu- 
taries (Table 5). 

Observations in the Joseph Creek and Upper Grande Ronde River subbasins 
however, indicate optimum rearing areas for summer steelhead and spring 
chinook are limited in large portions of these subbasins by degradation 
of riparian and instream habitats (Noll, 1987). Several factors have 
contributed to this habitat degradation within project areas, including 
livestock grazing, farming practices, timber harvest practices, road 
construction, and stream channelization; livestock grazing and farming 
practices being the main factors on private lands. The result of this 
degradation has been loss of shade producing streamside vegetation, thereby 
causing high summer water temperatures, and destruction of natural 
pool/riffle ratios which are necessary for good smolt production. It 
has been estimated there is currently a 28 percent shade cover over most 

- > Ll‘t.i;;‘ls ;,; L7L-i n project areas ana, with pkqxr habitat enhancement measures, 
this can be increased to 70 percent; a 250 percent increase over present 
shade cover. Installation of instream structures can restore pool/riffle 
t-atios to an acceptable ratio. Therefore, through an aggressive habitat 
enhancement program, optimum habitats for returning adults and their progeny 
Y:J be realized. 
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Table 1. The estimated amount of riparian and instream  habitat work needed within the Joseph Creek subbasin by stream,
and in priority order.

Stream
S p e c i e s  Miles of Stream
Affected Pri,ori ty USFS Private Total

Miles of Riparian Work Instream
Fencing Pl anti ng. Structures

USFS Private USFS .Private ', 'USFS Private

Peavine Creek St1 d
Elk Creek Stld
Chesnimnus Creek St7 d
Crow Creek Stld
Swamp Creek Stld
Pine Cr. System Stld
Devil’s Run Cr. Stld
Davis Creek Stld
Butte Creek St1 d
TNT Gulch Stld
Joseph Creek Stld

1
2
3
4
5

7”
8
9

10
11

8.0
3.5

12.0
1.0

\ 5.0
2.0
5.0
7.0
0.0
2.0
0.0

0.0 8.0
5.0 8.5

12
20.0

1o:o
14.0
15.0

20.0 22.0
0.0 5.0
3.0 10.0
4.0 4.0
0.0 2.0

12.0 12.0

4.5 0.0 4.5
3.5 5.0 3.5

12.0 8.0 8.0
1.0 13.0 0.0
5.0 10.0 2.5
2.0 18.0 2.0
2.0 0.0 2.0
7.0 3.0 4.0
0.0 4.0 0 . 0
2.0 0.0 2.0
0.0 12.0 0 . 0

0.0
5.0

10"::
5.0 .’

18.0
010
3.0,
3.0

.o.o
12.0

43
25
60
10
70
10
10
10

0
10

0

0
35
40
50
20

;:
0

10
0

80

Subbasin Totals 45.5 75.0 120.5 39.0 73.0 28.5 60.0 188 285

Confederated Tribes of the Umatilla Indian Reservation. 1984. Grande Ronde River Basin. Recommended Salmon and
Steelhead Habitat Improvement Measures. 92 pp.
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Table 2. The estimated  amount  of riparian  and instream  habitat work needed within the Upper Grande Ronde River Subbasin
by stream, and in priority  order.

---- _-.---------

Stream

Miles of Riparian  Work Instream
Species Miles of Stream  Fencing Planting   Structures
Affected Priority    USFS Private T o t a l  USFS P r i v a t e  USFS Private USFS Private

    
  

Grane Ronde River
Sheep Creek
Fly Creek. 
Spring Creek
S.F.  Spring Creek
V.F.  Catherine Creek
McCoy Creek
Rock Creek
Dark Canyon Creek
Meadow  Creek
Indian Creek
Chicken  Creek
Catherine  Creek
Beaver  Creek
Five Points  Creek
Clark Creek
Little Catherine  Cr.
Bear Creek
Limber Jim Creek
Pelican  Creek
Peet Creek
Little Fly Creek
Whiskey  Creek
Jordan Creek
N.F. Limber  Jim Cr.
McIntyre Creek
W a u c u p  Creek
Burnt Corral Cr.
Lookout  Creek
Little Dark Canyon Cr. Stld
Phillips Creek Stld
Gordon Creek Stld
Dry Creek Stld
Cabin Creek Stld

Ch,Stld
Ch,Stld
S t l d
Stld
Stld
Ch,Stlb
Stld
Stld
Stld
Stld
Ch,Stld
Ch,Stld
Ch,Stld
Stld
Stld
Ch,Stld
Stld
Stld
Ch,Stld
Stld
Stld
Stld
Stld
Stld
Stld
Stld
Stld
Stld
Stld

1
2'
3
4
5

F
8

1:

;:
13

'1;
16

;;
19
20
21

;:
24

$6"

;Ei
29
30
31
32

ii

6.0.
7.0
6.0,.

.:2
6.:Cl
0.0
O!O
0.. 0
7.0
6;O

::;

;:;
5.0

0"::
6.0

o"*i
0:3
0.5

:*t
8:0
8.0
0.0
5,o

:*"2
0:8
0.0

F-i
8:0
3.0

., 5.0
5;o.
.5.0
“0 * 0

. 0.0
.L 0.0

7.0
8.0

?Z
3:5
1.0
4.0
3.0
0.5
4.0
2.0
0.0
0.0

0”::
0.0
4.0
4.0
0.0
3.0
0.0
0 . 0.

ii*:
2:o
4.0
6.0
2.0

1.0
0.5
0. 5

,' 2..5
'.?  , 5
0.0
3,O
0.0

K
0:o
0.0
0.0
0.0
0.0

'0.0
0.0
0.0
1.0
0.0

h-i
0:o
0.0
0.0
1.0
1.0
0.0

E
0:o

to"
0.0

4.0 130
: 2.5 210

175

Q.;i
1;o:

0;b.
0.0
1.0
0,5

;:1:

i::
0.0
0.0

El
0.0
0.0
0.0
0.0
0.0
0.0
1.0
0.0
0.0

;*"o
0:o

i::
0.0

175' 
180

0
0 

120

I!
210

7305

4:
165

1;
75
30

6":
90.
15

33:

175;

fig
60
0

00
0

a
ii0
90

2;:
150

1;:
150

1;:
60
8
5
8

7”:
120
120

0
150

0
4

24
0

180
210
240
90

SUBBASIN TOTALS 95.0 116.8 211.8 10.5 82.5 13.5 39.8 2,328 3,117

Source: Confederated  Tribes  of the Umatilla  Indian Reservation,  1984. Grande Ronde River Basin. Recommended  Salmon and
Steelhead  Habitat  Improvement  Measures.  92 pp. wnd2/13
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Table 3. Average _?I/ summer steelhead spawning ground counts in the
Joseph Creek subbasin &..&/, 1966 through 1987..,

Average .I Average' Average Average
1966-69 1970-74 1975-79 1980-84 1985 1986 1987

.

Redds
Observed 496 8 5 ', 26. 87 463 417 359

Miles
Surveyed 56 54 43 54 49 46 47

Redds/
Mile 8.9 1.6 0.6 1.6 9.5 9.1 7.6

1 Streams included in the Joseph Creek subbasin summer steelhead
spawning ground counts include Butte, Chesnimnus (mainstem, north,
and south forks), Crow, Devil's Run, Elk, Peavine, Swamp, and TNT
Gulch creeks. All of these creeks, however, may not be inventoried
on any given year due to river conditions. This annual variation
is reflected in the "Miles Surveyed".

2 Since the Joseph Creek and Upper Grande Ronde River subbasins are
both within the Grande Ronde River basin, it is felt spawning ground
trends within the Joseph Creek subbasins are also representative
of those within the upper Grande Ronde River drainage.

3 Summer steelhead spawning ground counts were obtained from Kenneth
L. Witty, District Fish Biologist, Wallowa District,  Oregon Department
of Fish and Wildlife.

wnd2/10
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Table 4. Average 1/ spring chinook spawning ground counts in the
Upper Grande Ronde River subbasin &?I:, 1967 through 1987.

Average Average Average Ave.rage
1967-69 1979-74 1975-79 1980-84 1985 1986 1987

Redds
Observed

Miles
Surveyed

.‘,

382 2 8 5  1 1 7  94 1 3 2  117 367

35 27 24 27 27 27 45

Redds/
Mile 10.9 10.6 4.9 3.5 4.9 4.3 8.2.
1

1/ Late 1960's counts are three or four year averages, 1970-1984
are 5 year averages, and 1985-1987 are counts by individual years.

2/ Streams in the Upper Grande Ronde River subbasin spring chinook
spawning ground counts include North Fork, South Fork, and mainstem
Catherine Creek, mainstem Grande Ronde River, and Sheep Creek.

x
3/ Spring chinook spawning ground counts were obtained from Duane
C. West, District Fish Biologist, La Grande District, Oregon Department
of Fish and Wildlife.

wnd2/14
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Table 5.  Counts of returning adult spring chinook and summer steelhead
Over lower Granite Dm on the lower Snake River, 1975 through 1987.

                                                                                                                                                       

Summer Steelhead Spring Chinook 1/
Year (June 1 – October 31) (April 1 – June 17)

                                                                                                                                                    

Annual Counts 2,3,4/

1975 13,523 17,639
1976 20,020 20,475
1977 48,037 37,770
1978 23,565 41,006
1979 20,281 7,539
1980 32,677 6,758
1981 33,234 13,642
1982 63,070 12,746
1983 76,673 10,026
1984 86,448 7,921
1985 102,104 27,737
1986 116,622 32,929
1987 54,055 29,781

                                                                                                                                                    

1 Count includes adults and jacks.

2 Counts for 1975 through 1984 were taken from the Oregon Department
Of fish and Wildlife, Columbia River Management, Columbia River Fish
Counts Report, January 1985.

3 1979, 1983, and 1984 revisions to the table, and 1985 and 1986
figures were obtained through personal communication with Howard
Jensen, Oregon Department of Fish and Wildlife, Clackamas, Oregon.
January 26.1987.

4 1987 counts were obtained through personal communication with
Howard Jensen, Oregon Department of Fish and Wildlife, Clackamas,
Oregon.  March 1, 1988.

Wnd2/8



DESCRIPTION OF STUDY AREAS 

Joseph Creek Subbasin 

The Joseph Creek subbasin constitutes a major subbasin within the Grande 
Ronde River basin of northeast Oregon. It drains approximately 556 square 
miles of the 3,950 square mile Grande Ronde River basin and empties into 
the Grande Ronde River 4.3 miles above the confluence of the Grande Ronde 
and Snake rivers (Figure 1). Approximately 75 percent of the Joseph Creek 
subbasin is within the project area. Not included in the project area 
is lower Joseph Creek in Washington state and the Cottonwood Creek drainage 
which enters Joseph Creek 4.4 miles above Joseph Creek's confluence with 
the Grande Ronde River (Figure 1). 

Within the project area 120.5 miles of stream have been identified as 
in need of habitat enhancement; 75 miles on private land and 45.5 miles 
on National Forest lands (Table 1). 

Upper Grande Ronde River Subbasin 

The Upper Grande Ronde River subbasin constitutes approximately 1,622 
square miles of the Grande Ronde River basin above the confluence of the 
Grande Ronde and Wallowa rivers at Rondowa; 81.4 miles upstream from the 
confluence of the Grande Ronde and Snake rivers (Figure 2). A major portion 
of the Upper Grande Ronde River subbasin, including the mainstem Grande 
Ronde River and 33 of its tributaries, are within the project area. 

Within the project area 211.8 miles of stream have been identified as 
in need of habitat enhancement; 116.8 miles on private lands and 95.0 
miles on National Forest lands (Table 2). 
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METHODS AND PIATERIALS 

The goal of this program is to optimize spring/summer chinook and summer 
steelhead smolt production within the Grande Ronde River Basin using habitat 
enhancement measures. To accomplish this goal; work will progress in 
three phases: 

planning and preparation (prework), 
implementation, and 

3) maintenance and evaluation (postwork). 

Prework 

Prior to actual project implementation the following activities are to 
be conducted: 

1. Project planning. Project planning includes design and layout 
of all work to be done onsite, landowner coordination, development 
of contracts and contract specifications, and obtaining necessary 
work permits. 

2. Onsite preparation. Onsite preparation includes locating and 
staking most work sites. These include easements or right-of-ways, 
fence, instream structure, offsite water development, planting, and 
miscellaneous lease or construction related sites. 

3. Riparian lease development and procurement. Riparian lease 
development and procurement includes meeting with landowners and/or 
their legal representatives specifically for the purpose of developing 
an acceptable lease text, and/or signing lease documents. 

4. Photopoint establishment. Photopoint establishment includes 
locating and placing permanent markers at sites from which photographs 
can be taken at regular intervals, thereby depicting riparian changes 
through time. Also associated with photopoint establishment is 
development of a photopoint notebook for each project area. 

5. Habitat inventories. Inventorying of physical parameters (i.e., 
flow features, substrate type, riparian vegetation, etc.) within 
riparian areas is necessary to determine which parameters, if any, 
are in need of restoration or enhancement. Prior to designing or 
implementing any riparian work, standard physical parameters are 
measured and evaluated. Data from these inventories are used to 
help prioritize streams and explain habitat enhancement needs to 
landowners. 

Imolementation 

Implementation entails the actual on-the-ground work phase of the project. 
Implementation activities will normally be accomplished in the following 
sequence: 

11 



1. Instream structures. _____ - _- -_____ During late summer and early fall when 
stream flows are lowest, structures will be installed in streams 
at locations preselected by fishery biologists and/or hydrologists. 
Structures of various types will be used to provide optimum pool/riffle 
ratios, raise riparian water tables, and collect spawning gravels, 
thereby increasing quantity and quality of rearing and spawning 
habitats. Rock jetties and deflectors will be the primary structures 
used to stabilize streambanks. Boulders will be used to create small 
rearing pools and hiding cover. 

2. Planting. During the early spring, vegetation will be planted 
at preselected locations along streams within project areas. Since 
high summer water temperature is the main limiting factor, plantings 
will be made to provide stream shade, thereby reducing summer water 
temperatures and increasing steelhead utilization of streams. The 
maximum shade attainable for most streams in project areas is 
approximately eighty percent. The objective of this phase of the 
project is to reach a minimum of seventy percent shade and have water 
temperatures of no more than 68°F within twenty years of project 
implementation. 

3. Fencing. Destruction of streamside vegetation by domestic 
livestock has been a major problem within project areas. To provide 
protection from livestock and thereby promote rapid recovery of 
existing and planted vegetation, fences will be constructed along 
riparian zones within project areas. 

4. Offsite water developments. In an attempt to reduce the number 
of water gaps in riparian fences (thereby reducing fence construction 
and maintenance costs), and to encourage livestock utilization of 
vegetation away from riparian areas, offsite water sources will be 
developed. 

5. Habitat monitoring transects. Within selected project areas 
permanent habitat monitoring transects will be established. Specific 
measurements will then be taken along each transect. These 
measurements will be repeated at regular intervals and compared with 
original measurements as a means of quantitatively measuring 
environmental changes through time. 

Postwork 

Postwork entails all maintenance and evaluation of work which has been 
done within project areas. This phase of the work will usually begin 
the year following completion of implementation and will continue for 
several years. 

12 



RESULTS AND DISCUSSION 

I. FIELD ACTIVITIES 

It is planned to accomplish habitat enhancement work on private lands 
in three phases: 

1) planning and preparation (prework), 
2) implementation, and 
3) maintenance and evaluation (postwork). 

Activities undertaken during this year were within all phases. 

PREWORK 

Prework activities are divided into five successive stages: 

1) project planning, 
2) onsite preparation, 
3) riparian lease procurement, 
4) photopoint establishment, and 
5) habitat inventories. 

During this year activities within all five stages were undertaken. 

Project Planning 

Work done in the project planning stage included: a) design and layout 
of onsite work, b) landowner coordination and, c) development of contracts 
and contract specifications. 

a. Design and Layout. Identification of property boundaries for 
privately owned lands along priority streams in the Joseph Creek 
and Upper Grande Ronde subbasins is the first step in preparation 
for doing habitat enhancement work. To accomplish this, county 
ownership maps were obtained from the respective County Assessor's 
offices. Once land ownerships and property boundaries have been 
identified on these maps and/or transferred to topographic maps, 
aerial photographs (at a scale of 16 inches per mile) are obtained 
from the U.S. Department of Agriculture, Agricultural Stabilization 
and Conservation Service (USDS-ASCS). Individual streams were then 
traced from these photographs onto acetate, property lines and major 
geographic features added, and ozalid copies of these maps produced. 
Once completed, ozalid maps were broken down into 8% x 11 inch segments 
and reproduced for use in on-the-ground planning activities, as 
descriptive parts of riparian lease agreements, and as parts of 
contract specifications for contracted riparian enhancement work. 

During 1987 acetate, ozalid and 8!," x 11" maps for 30.3 miles of 
Upper Grande Ronde tributaries were completed. Additionally land 
ownership (County Assessor) maps for all streams in the Upper Grande 
Ronde subbasin (except Dry Creek, priority number 33) and all streams 
in the Joseph Creek subbasin have been obtained. Topographic maps 
for all tributaries to the Upper Grande Ronde have been obtained 
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and aerial photos have been purchased for all upper Grande Ronde 
tributaries except for Pelican Creek (priority number 20) and Burnt 
Corral Creek (priority number 28) (Table 6). 

U.S. Forest Service. (USFS) and Soil Conservation Service (SCS) designs 
for offsite water source developments were reviewed and discussed 
with respective agency personnel. Following intial review and onsite 
evaluation water developments were designed for each of nine offsite 
water sources. 

Designs for instream structures were reviewed and modified prior 
to use in Sheep Creek in the Upper Grande Ronde River subbasin. 

b. Landowner Coordination. Considerable time was spent during the 
year meeting with landowners in the Joseph Creek and Upper Grande 
Ronde River subbasins. Contacts were in the form of telephone 
conversations, on-the-ground inspection of proposed project sites, 
slide presentations, and letters. During these meetings emphasis 
was placed on meeting fishery needs while at the same time benefiting 
landowners. 

During 1987 nine landowners in the Joseph Creek subbasin and seven 
landowners in the Upper Grande Ronde River subbasin were contacted 
regarding possible work on their properties (Table 7). 
An onsite meeting was held with Mr. Matt Kneisel of the Baker, Oregon 
Bureau of Land Management (BLM) office to evaluate riparian habitat 
needs along Sheep Creek and to begin development of a cooperative 
agreement between BLM and ODFW. This agreement would allow ODFW 
to construct riparian fences along approximately 0.6 miles of Sheep 
Creek, thereby tying together projects on USFS, BLM, and private 
lands. 

C. Development of Contracts and Contract Specifications. Considerable 
time during 1987 was devoted to developing contracts and contract 
specifications for fence, instream structure, and offsite water 
development contracts. Specifications for construction materials 
were also developed as a basis upon which materials vendors could 
bid. 

Specifications were developed for three equipment/operator rental 
contracts (one instream and offsite water development contract for 
Sheep Creek, one log procurement contract for Sheep Creek, one offsite 
water development contract on Swamp Creek, and one planting contract 
for Chesnimnus and Swamp creeks). 

High tensile smooth wire fence specifications were completed and 
submitted to the ODFW Engineering Section for review and inclusion 
in two fencing General Construction Contracts (Chesnimnus and Swamp 
creeks). Additionally, complete bid packages were developed and 
contracts awarded through the Northeast Region for two fencing General 
Construction Contracts (Fly and Sheep creeks). Contract development 
included developing and/or revising Technical Specifications and 
Special Conditions sections of the contract as well as drawings, 
maps, and proposal forms. 

14 



Table 6. Mapping activities completed for private properties along the Joseph Creek
and Upper Grande Ronde River subbasins, through December 31, 1987.

________________________________________________________________________________________________

County Aerial Acetate Ozalid
Assessor Topographic Photos

Maps
Maps Maps 8 1/2x11

Maps Purchased      (miles) (miles) Maps

Upper Grande Ronde
River Subbasin

Grande Ronde River
Sheep Creek .
Fly Creek
Spring Creek
S.F. Spring Creek
N.F. Catherine Creek
McCoy Creek
Rock Creek
Dark Canyon Creek
Meadow Creek
Indian Creek
Chicken Creek
Catherine Creek
Beaver Creek
Five Points Creek
Clark Creek
Little Catherine Creek
3ear Creek
Limber Jim Creek
Pelican Creek
Peet Creek
Little Fly Creek
Whiskey Creek
Jordan Creek
N.F. Limber Jim Creek
McIntyre Creek
Waucup Creek
Burnt Corral Creek
Lookout Creek
Little Dark Canyon Creek
Phillips Creek
Gordon Creek
Dry Creek
Cabin Creek

Subtotals

Joseph Creek Drainage

Peavine Creek
Elk Creek
Chesnimnus Creek
Crow Creek
Swamp Creek
Pine Creek System
Devil's Run Creek
Davis Creek
3utte Creek
TNT Gulch
Joseph Creek

X X X 3.8 3. 8 3.8
X        X          X 7.5 7.5 7.5
X X X 7.8 .7.8 7.8
- - - - - - - - - - - - - - - -  No Private Lands  ------------------
------------------------ No Private Lands ------------------
------------------------ No Private Lands ------------------
X X X 8.6 8.6 8.6
X X X 14.4 14.4 14.4
X X X 1.9 1.9 1.9
X X X 10.2 10.2 10.2
X X X 11.7 11.7 11.7
X   X              X --
X X X 9.2 9.2 9.2
X X X 6.2 6.2 6.2
X X X 2.4 2.4 2.4
X X X 12.9 12.9 12.9
X X X 5.5 5.5 5.5
X X X -- -- --
X X X -- I- --
X X -- -- -- --
X X X --
X X X 2.6 2.6 2.6
X X X 9.3 9.3 9.3
X X X 8.0 8.0 8.0

 ------------------------ No Private Lands ------------------
X X X -- -- --

No Private Lands  ------------------
X X -- -- -- --
X X X 0.6 0.6 0.6
;-----------------------  No Private Lands  -----------------_

X X -- -- --
X X X -- -- --
-- X X -- -- --
X X X -- -- - -

-- -- -- 105.5 105.5 105.5

-------------------------- No Private Lands ----------------
X -- X -- 1.8
X -- X 10.2 10.2 10.2
X I- X 15.7 15.7 15.7
X -- X 14.3 14.3 14.3
X -- X 18.8 18.8 18.8
-------------------------- No Private Lands  ------------------
X -- -- I- -- --
X -- X 4.6 4.6 4.6
-------------------------- No Private Lands ----------------
X -- X 4.5 4.5 4.5

Subtotals -- -- -- 68.1 68.1 69.9

Totals                --       --         -- 173.6 1 7 3 . 6  175.4

 
 wnd2/9
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Table 7. Landowners contacted in the Joseph Creek and Upper Grande Ronde
River subbasins,  for the purpose of discussing riparian management programs
and/or riparian lease development in 1987.

‘_ ‘,

Joseph Creek . . Stream Upper Grande Ronde '.' :
Landowners Involved. Landowners

Stream
Involved :

Anderson
' Birkmaier

Darneille,
Dawson
Fleshman*
McClaran
Olson*
Snyder/WJS*
Stein*

‘. ‘.

Chesnimnus Creek Bowman Meadow Creek
Elk Creek '.
Joseph & Chesnimnus

M i e s n e r  . . Meadow & McCoy
Schiller/Vey Sheep Creek

Crow & Chesnimnus Seeger Whiskey & Jordan
Crow Creek Waite* Meadow Creek
Pine Creek,System Williams* Rock Creek
Swamp Creek BLM* Sheep Creek
Crow Creek
Crow Creek

*Landowners with whom considerable time was spent to develop an acceptable
riparian management plan and/or lease agreement.

wnd2/7
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Following construction of 12.9 miles of fence during the 1987 field 
season, work was begun on revising/rewriting high tensile smooth 
wire fence specifications to reflect organization and construction 
modifications. 

Prior to all fence, instream, and offsite water development work, 
prebid inspection tours were conducted by ODFW personnel for all 
interested bidders. 

Onsite Preparation ~. -. _ 

Prior to signing leases or construction contracts, all lease boundaries 
and work sites must be identified, staked, and agreed upon by the landowner 
and/or contractor. 

During 1987, 17.2 miles of fenceline in the Joseph Creek subbasin and 
14.7 miles of fenceline in the Upper Grande Ronde River subbasin were 
staked for lease development and/or construction purposes. Leases were 
not signed on all staked areas, however. Additionally, 2.0 miles of Joseph 
Creek (Darnielle), 1.5 miles of upper Chesnimnus Creek (Anderson), and 
1.5 miles of Crow Creek (Stein) were evaluated as potential lease areas. 

Instream structure sites on 5.0 miles of Sheep Creek were staked and rock 
and log sources identified prior to implementation of an instream work 
contract. Additionally, portions of Meadow and McCoy creeks were examined 
and evaluated to determine feasibility of doing instream work in 1988. 

Personnel from the Union and Wallowa county SCS's and ODFW inspected offsite 
water sources along Sheep and Swamp creeks prior to implementation. A 
meeting was also held with the landowner along Sheep Creek (Schiller-Vey) 
to discuss these developments. 

Offsite water sources, and rock sources for water developments and instream 
structures to be completed in 1988, were identified. 

Riparian Lease Procurement 

Seven riparian leases were signed in 1987; one Joseph Creek subbasin 
landowner (Fleshman/Crow Creek) and six upper Grande Ronde subbasin 
landowners in (Waite/Meadow Creek, Misener/Meadow Creek, Misener/McCoy 
Creek, Vey/Sheep Creek, Vey/Sheep Creek, and BLM/Sheep Creek). These 
seven leases will protect 11.8 miles of stream and 174.1 acres of riparian 
habitat for fifteen years each. Combined with leases signed in 1985 and 
1986 we now have 21.6 miles of stream and 302.8 acres of riparian habitat 
leased (Table 8). 

A meeting was held with Sallie Williams/Rock Creek at which time it was 
decided that ODFW would no longer pursue a lease with her for riparian 
lands along Rock Creek. Primary considerations in making this decision 
were based on estimated benefit/cost and lack of a firm commitment from 
the landowner. 
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Table 8. Leased riparian lands in the Joseph Creek and upper Grande Ronde
River drainages, 1985 through 1987.

Property Owner 
Stream Miles    Acres

S t r e a m  l e a s e d  Protected

1985 
Olsen

Birkmaier

 ‘.

Swamp Creel             2.4  6.2
Elk Creek 0.6           7.7

1986
Boise Cascade
Smith
Yost

Swamp Creek
Fly Creek
Chesnimnus Creek

:*i
46.8
16.2

3:o 41.8

1987
Fleshman
Waite
MisenerL/
Misener
Vw
Vw
BLtij

Crow Creek
Meadow Creek
Meadow Creek
McCoy Creek
Sheep Creek
Sheep Creek
Sheep Creek

1.3 10.5
1.2 19.7
2.7 56.8

19.6
;-ii 18.9
3:o 35.5
0.7 12.8

Totals 21.6 302.8
----------------I---l________________l__-------------------------"----

1/ This lease is the result of a cooperative agreement between
ODFW and BLM. It ties together ongoing projects on Sheep
Creek which includes USFS, BLM, ODFW, and private landowners.

wnd2/2
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Photopoint Establishment 

Fifty photopoints were established and initial photographs taken along 
Fly Creek (Smith), McCoy Creek (Misener), Meadow Creek (Misener and Waite), 
Sheep Creek (Vey and BLM), and Swamp Creek (Boise Cascade) during 1987. 
All photopoints were marked with a steel post and a metal identification 
tag. 

Photopoint notebooks were developed for all photopoints which were 
established during 1987. 

Habitat Inventories 

Though some habitat inventories were completed in 1987, most intensive 
efforts were made during the 1986 field season. During 1987, 8.1 miles 
of streams within the Upper Grande Ronde River subbasin were inventoried. 
No inventories were done in the Joseph Creek subbasin. 

Prior to data summarization, the Organic Debris Index was modified to 
more accurately reflect the relative importance of this habitat component 
to fish (Appendix A). All data collected in 1985, 1986, and 1987 were 
then summarized (Appendix B) and used in development of an Implementation 
Plan for April 1, 1988 through March 31, 1992. 

IMPLEMENTATION 

Implementation activities undertaken during 1987 were in the instream 
structure, planting, fencing, offsite water development, habitat monitoring 
transects, and miscellaneous field activities categories. 

Instream Structures 

One instream structure contract on Sheep Creek was implemented in 1987. 
Under this contract 23 log structures to develop pool habitat for juvenile 
spring chinook and summer steelhead were installed in a 5.0 mile stretch 
of Sheep Creek. Snags were also cabled into four bends along Sheep Creek 
to provide fish hiding cover as well as some streambank stabilization. 

Planting 

Within the Joseph Creek subbasin, planting of the Swamp Creek (Boise 
Cascade) and Chesnimnus Creek (Yost) project areas was completed during 
1987. 

Along 3.0 miles of Chesnimnus Creek 552 plants were planted; 309 white 
and yellow willow (Salix spp), 196 Redosier dogwood (Cornus stolonifera), 
and 47 Ponderosa pine(Pinus ponderosa). 

Along 2.6 miles of Swamp Creek 1,897 plants were planted; 201 white and 
yellow willow, 200 Redosier dogwood, and 1,496 Ponderosa pine. 

In the Upper Grande Ronde River subbasin, 51 Redosier dogwood and 650 
coyote willow (Salix spp) cuttings were planted by hand along Sheep Creek. 
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Seeding of areas disturbed by fence construction, instream structure 
construction, offsite water developments, 
were completed along Chesnimnus, 

and/or tree planting activities 
Elk, and Sheep creeks. All areas were 

seeded with a mix consisting of Alsike white clover (20%), Durar hard 
fescue (33%), Travois alfalfa (27%); and Climax Timothy (20%). 

Fencing 

Four contracts resulted in construction of 12.9 miles of high tensile 
smooth wire fence during 7987; 3.1 miles in the Upp&'Grande Ronde subbasin 
and 9.8 miles in the Joseph Creek subbasin. 

Additionally, considerable time was spent by ODFW employees constructing 
wing fences at watering gaps, repairing existing fences, and constructing 
fences around offsite water developments. 

Offsite Water Developments 

Development of offsite water sources were undertaken to accomplish one 
or more of the following objectives: 1) reduce the number of watering 
gaps needed in the riparian fences (thereby reducing fence construction 
and maintenance costs) and 2) encourage livestock to better utilize pasture 
areas away from riparian zones, thereby lessening livestock pressure. 

During 1987 nine offsite water developments were completed; four along 
Sheep Creek (Vey) and five along Swamp Creek (Boise Cascade). Additionally, 
development of one spring and water ram installation on Meadow Creek (Waite) 
was almost completed. 

Habitat Monitoring Transects 

One hundred habitat monitoring transects were established on three project 
streams during 1987; Chesnimnus (30), Elk (30), and Sheep creeks (40). 
Subsequently, data was collected from all transects. These data have 
not yet been analyzed, however, because development of a computer program 
for this purpose has not yet been completed. 

Miscellaneous Field Activities 

Signs denoting riparian project areas as a cooperative effort between 
BPA, ODFW, and private landowners were placed on riparian fences along 
Chesnimnus, Elk, and Swamp creeks. 

POSTWORK 

Maintenance 

Minimal maintenance was undertaken during 1987. Approximately one-half 
day was spent doing maintenance on 0.5 miles of fence along Chesnimnus 
Creek. 



Photopoints

Pictures were taken during the spring and fall at most photopoints         
established prior to 1987.  Initial photopoint pictures were also taken
at all photopoints established in 1987 (see PREWORK Photopoint
Establishement).

Miscellaneous

An annual breedig bird surey along the leased riparian habitat area
Of Swamp Creek was conducted by ODFW district personnel in July (Appendix
C)



II- ADMINISTRATIVE AND INTERAGENCY COORDINATION/EDUCATION 

ADMINISTRATIVE ~- -.-~ 

Administrative activities during 1987 included preparation of reports 
and budgets, program development, supervision of personnel, and contract 
administration. 

Reports and Data Summaries - 

Monthly and annual progress reports for the Joseph Creek and Upper Grande 
Ronde River subbasins were submitted during 1987 as per contract agreements 
with BPA. 

All habitat monitoring transect data collected from Sheep Creek during 
1987 was reviewed and proofed. 

Habitat inventory data summarizations were completed for all currently 
available data on Joseph Creek and Upper Grande Ronde River subbasins 
(Appendix B). 

Budgets/Purchases 

Considerable time during this report period was spent obtaining bids, 
purchasing and/or receiving shipments of materials for fence construction, 
offsite developments, and instream structure work. Bids were received 
on six fence materials contracts (two each for pressure treated posts, 
treated lumber, and metal products), three offsite water development 
materials contracts (tanks, spring boxes, and plumbing supplies), and 
several miscellaneous purchasing orders for instream structure and habitat 
transect monitoring materials (culvert, rebar, geotextile, wire mesh, 
and miscellaneous supplies). 

Program Development 

Work began on developing a computer program to summarize habitat monitoring 
transect data. Additionally, the field manual for habitat monitoring 
transect work was rewritten to better facilitate field data collection 
and transect establishment. 

Modifications of habitat inventory guidelines for an Organic Debris Index 
were completed. 

An Implementation Plan and Work Statement covering the April 1, 1988 through 
March 31, 1992 period were completed and submitted to BPA. 

Acetate mapping guidelines were developed for use by field personnel. 

Personnel 

Randal N. Reeve, Fish Habitat Technician for the Joseph Creek drainage 
was Dromoted to Fish Habitat Biologist II in charge of BPA-funded riparian 
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Habitat enhancement projects for the Umatilla River subbasin.  Randy assumed
his new position in mid-August.

Interview for Mr. Reeve’s Technician II position in Enterprise were held
in October and Darryl M. Gowan was hired.  At the end of December 1987
Mr. Gowan transferred to the ODFW Green Forage/Deer Enhancement program
in La Grande.

Contract Administration       

Both General Construction and Equipment/Operator Rental contracts
were administered by project personnel during 1987.  Four General Construction
contracts for construction of riparian fences, and four Equipment/Operator
Renal contracts for installation of instream structures, log procurement,
offsite water developments, and planing were completed. 



INTERAGENCY COORDINATION/EDUCATION - - -- - -_~ ~___ 

Interagency Coordination 

Monthly meetings of the Wallowa County Soil and Water Conservation District 
(WCSWCD) and Coordinated Interagency Resource Coundil (CIRC) were attended. 

A summary of program activities within the Upper Grande Ronde and Joseph 
Creek subbasins was prepared for a meeting of the Area 8 Oregon Association 
of Conservation Districts (OACD). 

Several talks and/or slide programs were presented to resource agencies 
and individuals who showed an interest in riparian management. 

Extensive time and effort was put into a coordinated effort between the 
USFS and the ODFW to develop a habitat transect monitoring plan. 

Considerable time was spent with personnel from Union and Wallowa County 
Soil Conservation Service Districts to locate useable offsite water 
development sites and design acceptable development plans. 

Several tours of project areas in both the Joseph Creek and Upper Grande 
Ronde subbasins were conducted. Tours included personnel from BPA, ODFW, 
USFS, BLM, Warm Springs Tribe, and several local resource groups. 

Education 

A slide talk on riparian areas and their proper management was given to 
a sixth grade class at the Stella Mayfield school in Elgin, Oregon. 
Following this introduction to riparian management, ODFW personnel assisted 
the students in planting and fencing a riparian area near the confluence 
of the Grande Ronde River and Phillips Creek (Appendix 0). 

Department of Fish and Wildlife personnel assisted with the annual Wallowa 
County sixth grade conservation tour. During the tour about 95 students 
from four Wallowa County schools were given an introduction to riparian 
areas and their value. 

A slide presentation on riparian management was given to a 4-H club. 
Following the presentation, 4-H members assisted ODFW personnel in planting 
trees along Swamp Creek. 

A riparian habitat display was developed and used as part of an ODFW display 
at the SCS sponsored Wallowa County "Landfest". 
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APPENDIX – A

Riparian Habitat Inventories:

Methodologies and criteria used
To identify treatment needs



RIPARIAN HABITAT INVENTORY METHODOLOGIES 

Riparian habitat inventories were designed to be one-time-through, 
nonrepetative inventories whose objective is to give an overall picture 
of instream and riparian habitats for project design and prioritization 
purposes only. Riparian habitat. transect monitoring guidelines, 
whose objective is to monitor habitat changes over time have also 
been developed and implemented but will not be a part of this report. 

Riparian habitat inventory methodologies were developed as a 
cooperative effort between ODFW and the USFS (Wallowa Whitman National 
Forest) for the purpose of consistent data collection within the 
Grande Ronde River Basin. Methodologies were first developed and 
implemented in 1985. Following the 1985 field season some procedures 
were revised to facilitate more accurate field data collection and/or 
to better reflect actual habitat conditions. 

Habitat inventory categories which were examined, and will be discussed 
herein are: 1) flow features, 2) organic debris, 3) shade density, 
and 4) riparian vegetation density. 

1. Flow features. Flow features were divided into three categories: 
a) pools, b) glide/runs, and c) riffles. Each flow feature 
was then recorded as a percentage, in 5% increments, based on 
a visual estimate. Flow features were defined as follows: 
a. Pools. Portions of the stream that are deeper and of lower 

velocity than the main current (Arnette, 1976). 
b. Glide/runs. Portions of the stream where the water surface 

is not broken, but is shallower than a pool and has a 
velocity as fast, or faster, than the main current (Duff 
and Cooper, 1976). 

C. Riffles. Faster, shallower areas in which the water surface 
is broken into waves by wholly or partially submerged 
obstructions. 

2. Organic debris. The organic debris index was designed to reflect 
the amount of cover within a stream channel which was provided 
by nonliving organic debris (leaves, branches, logs, etc.), 
either stationary or transient in nature. 

Two indicies were used, one in 1985 and one thereafter. The 1985 
organic debris index was based on the following scale (Table A-l): 



Table A-1  Organic debris index rating chart used in 1985.

                                                                                                                                  

Rating Debris description
                                                                                                                                  

1 No organic debris.

2 Infrequent debris; debris present consists of small,
Floatable organic debris.

3 Debris of moderate frequency; a mixture of small to medium
Debris affecting less than 10% of the channel area.

4 Numerous debris; a mixture of medium to large size debris
affecting 11 to 30% of the channel area.

5 Debris dams of predominantly large material affecting 31
To 50% of the channel area and often occupying the total
Width of the channel.

6 Extensive, large debris dams either continuous or influencing
Over 50% of the channel area.  Forece water onto the
Floodplain even at moderate flows.  Generally presents
A fish migrain blockage (Roegen, 1983).

                                                                                                                                  

The 1985 index proved to be too inflexible.  Therefore a new Organic
Debris Index was developed for 1986 and thereafter which used two
variables; debris frequency and debris size (Table A-2).
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Table A-Z. Organic debris index rating chart used in 1986 and later. 

Frequency rating: Description of frequency and size 

0 

1 

Size rating: 

A 

B 

C 

D Predominantly large debris. 

None 

Debris covering less than 10% of the channel 
area. 

Debris covering 11 to 30% of the channel area. 

Debris covering 31 to 50% of the channel area.. 

Debris covering over 50% of the channel area. 

Extensive debris jams which force water onto 
flood plain even with moderate flows. May present 
a fish migration blockage. 

Small, floatable organic debris. 

Mixture of small (l-6" dia.) to medium (7-12" 
dia.) size debris. 

Mixture of medium to large (more than 12" dia.) 
size debris. 

During field surveys each survey section was given an organic debris 
index class based on Table A-2 (i.e. 2C - a mixture of medium or 
larger size debris which covered ll-30% of the stream channel). 
This class was later converted to a numeric value using a matrix 
(Table A-3). The numeric values within the matrix were developed 
to reflect the relative importance of the frequency and size of debris 
to fish utilization (Table A-4). 
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Table .+3. Organic debris matrix for assigning numeric values to 
debris frequency and size combinations. 

5 3 6 6 7 

Organic 4 4.5 5 6 

Debris 3 3 5 5 6 

Frequency 2 3 5 5 5 

1 2 3 4 3 

A B C D 
Organic Debris Size 

Table A-4. Relative importance of organic debris index numbers to 
fish utilization. 

Numeric Value Value as fish habitat 

o-2 Little or no value to fish. 

3-4 Moderate value to fish. 

5 Maximum value to fish. 

6 Good value as fish habitat, but may prove detrimental 
at certain flows. 

7 Primarily detrimental to fish, but may provide some 
useable cover. 

3. Shade density. The shade density class was developed as a means 
of estimating the percentage of the overhead canopy which would 
provide shade at the heating period of the day. The percent 
of canopy cover was estimated and then a shade density class 
rating as follows: 

Percent Shade 0 l-10 11-30 31-50 51-70 71-90 91- 100 

Shade Density 0 5 20 40 60 80 90 
Class 
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4. Riparian Vegetation Density The riparian vegetation density 
class was developed as a means to quantify the present and ~ 
potential shade producing trees and shrubs within a given distance 
of a creek. Again, as with the organic debris index, two indicies 
were used for the. riparian vegetation density index; one for 
1985, and one thereafter. The 1985 index was based on brush 
within six feet of the water's edge versus trees within 25 feet 
of the water's edge. For any survey section, two density classes 
were required, "Brush Density Class" and "Tree Density Class" 
based on Tables A-5a and A-5b. 

Table A-5a. Brush density class designations used in 1985. 

Percent Cover 0 l-10 11-20 21-40 41-60 61-80 81-100 

Brush Density 0 5 15 30 50 70 90 
Class 

Table A-5b. Tree density class designations used in 1985. 

Percent Cover 0 l-20 21-40 41-60 61-80 81-100 

Tree Density 
Class 

0 15 30 50 70 90 

Beginning in 1986 the brush and tree density classes were replaced 
with one "Riparian Vegetation Density Class" (Table A-6). Using 
this methodology the percent of cover provided by trees and 
shrubs within 10 feet of the water's edge and less than five . 
feet tall were rated separately from the trees and shrubs within 
20 feet of the water's edge and greater than 5 feet tall. 
Coniferous and decidous vegetation were also recorded separately. 
Therefore, for any survey section, four density classes were 
required (confierous vegetation < 5 ft. tall and within 10 ft. 
of water's edge; deciduous vegetation < 5 ft. tall and within 
10 ft. of water's edge; coniferous vegetation > 5 ft. tall and 
within 20 ft. of water's edge; and deciduous vegetation > 5 
ft. tall and within 20 ft. of water's edge.) 



Table A-6. Riparian Vegetation Density class designations used
in 1986 and later.

Percent Cover   0  1-10  11-20  21-40  41-60  61-80  81-100Cover       0     1-10    11-20    21-40    41-60  61-80  81-100
 

Riparian Vegetation  
Density class    0   5      15     30     50    70     90  ,          
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APPENDIX B

Riparian Habitat Inventory Summaries:

by Subbasin and stream



.

Table B-1. A summary of riparian habitat inventory dat& by stream within the upper Grande Ronde River subbasin.
 

- _~----- ---- I

Stream

Organic
/ Debris

Ripa r i an  Vege t a t i on  Density Class  ’ Shade
Flow Features (%) 1985 3 1986 - 1987  . 4/ Density

P G/R R Index Br Tr D<5 C<5 D > 5   C > 5 Class
 

-

Upper Grande Ronde
River mainstem

5.5 4 3 . 0  48.5 1.8 7.9 6.3 -- -- - -  - - 7.4

. ..

Sheep Cr.

Fly Cr.

McCoy Cr.

Chicken Cr.

Meadow Cr.

Beaver Cr.

Jordan Cr.

Whiskey Cr.

Rock Cr.

Little Fly Cr.

22.0 57.0 21.0 1.4 2.0 1.1

69.0 27.0 4.0 2.0 1.7 3.1

40.0 23.0 37.0 1.2 -- --

-----Data not available-----

32.0 36.0 32.0 1.1 -- --

-----Data not available-----

-----Data not available-----

33.0 20.0

25.0 40.0

47.0 2.7 -- --

35.0 2.1 -- --

-----Data not available-----

- -  - -

- -  - -

7.0 0.7

6.0 0.0

4.0 2.0

1.6 0.0

-- -- 0.6

-- -- 
 1.8 

.

  6.0  ' 3.0 7.0

. 6.0  '1.3 3.0

 

 7.0 ,  8.0 19.0 . 

 7.0  0.9 7.0

 

- -__- -_

1/ For definitions/explanations of the Organic Debris Index; Rioarian Veqetation  Density Class and Shade Density
Class numeric values, see Appendix A of this report.

21 Flow features are given as percent Pool (P), Glide/Run (G/R), and Riffle.(R). 

31 Riparian vegetation density classes for 1985 were in terms of Brush (Br) and Trees (Tr).

d/ R  i p  t’ i,ttt vt:rj~:l.~~  I. iori tlcrt:,  i I.y c I ii:,5(::; I or’ 1986-1987 were in terms of Deciduous (D) and Con i,
l e s s  t h a n  I ivr: Iwl. I.iilI (/5) or g r e a t e r  than five feet tall (>5).

fer0u.s (C) p l a n t s
,.

 I)- I /PI



Table B-2. A summary of riparian habitat inventory dat&/ by stream within the Joseph Creek subbasin.

- - -  -

Organic Shade
Flow Features (%) 21 Debris

Riparian Vegetation Density Class
1985 2 1986 - 1987 

Stream P G/R R Index Br
4/ Density

Tr D<5 C<5 D>5  C>5 Class
--_-___-------_------__ - - - - -

Upper Elk Cr.
(USFS lands)

Lower Elk Cr.
(Private lands)

Crow Cr. 34.8 39.8

Lower Swamp Cr.
(USFS lands)

Upper Swamp Cr.
(Private lands)

Chesnimnus Cr.

Pine Cr. System

Butte Cr.

Davis Cr.

Joseph Cr. -----Data not available-----

9.5 37.4

16.4 46.0

22.1 37.7

26.5 49.8

6.6 64.1

18.0 65.0

11.5 44.4

.53.1 3.7 -- --

37.6 2.8 7.2 11.1

25.4 2.3 -- --

40.2 3.0 -- --

23.7 3.1 15.1 16.9

29.3 2.1 -- --

17.0 2.0 -- --

44.1 2.5 -- --

-----Data not available-----

10.5 5.0 1 5 . 3  23.3 24.3

-- - -  - -  --

  
 

3.6 .Ol 21.9  1.2

5.0 .42 18.7  13.7

.-- - -  - -  --

13.1 .;g 2 0 . 1  1.5

. 1 18.9 8 . 9   1.5

6.8 0 25.9 0.4

18.3

19.3

28.7

27.8

9.3

12.5

29.7

L/ For definitions/explanations of the Organic Debris Index,
Class numeric values, see Appendix A of this report.

Riparian Vegetation Density Class an-d Shade Density

/ Flow features are given as percent Pool (P), Glide/Run (G/R), and Riffle (R).

?/ Riparian vegetation

4/ Riparian vegetation
less than five feet

D-1/29

density classes for 1985 were in terms of Brush (Br) and Trees (Tr).

density classes for 1986-1987 were in terms of Deciduous (D) and Coniferous (C) plants
tall (~5) or greater than five feet tall (>5). .



 

  
    

 

Appendix - C

Swamp Creek Breeding Bird Survey
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SWAMP CREEK BREEDING BIRD SURVEY 1987

The breeding bird survey route initiated in 1986 was conducted this. year on
July 7, 1987.  Stops were identical to last year, although weather was not
as favorable with cooler temperatures and slight wind hampering bird activity
and the observer's ability to detect calling or singing birds. Habitat
conditions appear'to be similiar to last year with the exception of additional
ground vegetation. Trees and shrubs appeared to increase only slightly.

Results. were slightly ' different than last year.One hundred five individuals 
representing. 21 species were seen this year compared to 143 individuals of
23 species last year.  Great blue heron, red-tailed hawk, western kingbird
red-breasted nuthatch and western tanager were recorded this year but not
in 1986 Bird species seen in but not detected this year include:
dusky/Hammon's flychatcher, barn swallow, house wren, MacGillivray's warbler,
Nashville warbler, and American coot.   

Species distibution along the route was less this year compared to 1986
considering the number of stops a species was recorded on.  Last year 9 species
were seen on 50% or more of the stops compared to only 5 species this year.

Unfavorable' survey conditions, slow woody riparian plant species recovery,
and a short time span apparently all contribute to no detectable differences
in bird species occurance, distribution and abundance along this stretch of
riparian habitat improvement along Swamp Creek.

Surveys should be continued to monitor bird population changes as the habitats
improve under the exclusion of livestock grazing.

The following table compares 1987 results to those of 1986. Species indicated
by * were found exclusively in the riparian corridor habitat.

Species
1986 1987

Number Stops/Specie& Number Stops/Species

*Great Blue Heron
Red-tailed Hawk
*Ring-necked Pheasant
*Common Snipe
Mourning Dove
Common Nighthawk
Dusky/Hammond's Flycatcher
*Willhw Flycatcher
Western Wood Pewee
Western Kingbird
*Barn Swallow
Steller's Jay
House Wren
Rock Wren
Red-breasted Nuthatch
American Robin
*Common Yellowthroat
"MacGillivray's Warbler
Western Tanager
Chipping Sparrow
*Song Sparrow
Dark-eyed Junco
Vesper Sparrow
*Red-winged Blackbird
*Brewer's Blackbird
Western Meadowlark
Brown-headed Cowbird
*American Coot
Nashville Warble
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Appendix -.D

"Elgin Youngsters Rehabilitate Streamside"

A Newspaper Article



oy Jay Grrfflth:;

Obsever Staff Writer..___ _.._ .- -...
ELGIN _ A classroom full *i

Elgin youngsters lent Mother
N a t u r e  a  h a n d  a n  Phillips
Creek recently.

Twenty-five students from
Steve Stanhope’s sixth-grade
class built 600 feet of fence and
planted 30 dogwoods and 3 0 0
willows on the creek sbank in
Elgin.

The land belongs to an Elgin
landowner who has watched the
creek e a t  away at his pasture

land.
The project began in Stan-

hope’s class in early January,
t h e  students discussed differ-
ent fish and the life cycles of
salmon and steelhead,

Stanhope, with a visit from
Clregon  Department of Fish and
Wildlife fish habitat technician
A n n  Reece, t o l d  h o w  the
steelhaad swim up the creek to
spawn and how the young fry
live in the creek’s pools and
eddies, growing into smolt.

Stanhope talked about the
next step, the fish’s journey to

the ocean and the effects af
overfishing and polllution.

Finally, when the steelhead
return to the creek to spawn,
the cycle is complete.

The students also visited the
Wallowa Hatchery near Enter-
prise, said Stanhape,

They watched. the steelhead
being sorted. The ripe fish -
those ready to spawn - were
separated and stayed in the
hatchery, Stnnhope said,

The others were later taken to
the upper reaches of the Grande
Rondc River, he said,

“ ( T h e  students)  thought  i t
was incredible to see all those
huge f i s h , ” said Starrhope.
"They bad 2 , 0 0  steelhead the
day we were there.”

A f t e r  the l e s s o n s  i n  t h e
classroom, the students finally
took to  the field and the work
went quickly.

On the first  day, large
wooden posts and s m a l l e r  steel
posts w e r e s u n k  into the
marshy ground and a few trees
were planted.

The next day, barbed wire
was strung, wooden stays were
nailed Co the wire find the rest
of the trees were planted.

The fence will keep livesttick
away from the delicate stream-
side area.

“That’s the first thing that
had to be done; keep the
animals out of the s t r e a m
Stanhope said.

Unbothered, the grass soon
will grow tall and become home
to insects.

The  t ress  a l so  will grow.
providing another horns for
insects. They w i l l  ‘hatch, fall
into the water and feed the fish.

later, t h e  w i l l o w s  a n d
dogwoods  w i l l  m a t u r e  a n d
shade the pods, which will hold
f i s h .  N o w ,  during the- h o t
summer days, the pools are too
warm for the fish.

“The fr and the smolt can’t
stand the heat,” said Stanhope.

The ODFW  leases property
frrom l a n d o w n e r s  a n d  does
similar projects, some with
funding from the Bonneville
P o w e r  Administration, s a i d
Reece.
“We think it’s kind of a neat

thing to get out here with the
kids and’ give hands-an - a
mini-verasion of what we da full
time,” she said.


